



30 King Road • Churchville, New York 14428
accounting@rocearthinc.com
585-775-0010

Date: 10/23/2026

Second Street Residents,

Beginning next week (week of October 26), we will begin paving Second Street. There will be significant construction activity during this time and we will need to remove the stone ramps that currently provide access to your driveways.

Please make arrangements to park your vehicles elsewhere prior to Monday morning and plan to leave them parked elsewhere through Thursday. This will allow us to complete the paving operations without vehicles interfering with the work.

Our tentative schedule is as follows:

- Monday, October 26: Remove stone ramps, complete final road subbase adjustments, and apply tack coat.
- Tuesday, October 27: Place the base course of asphalt on Second Street.
- Wednesday, October 28: Place the binder course of asphalt on Second Street.
- Thursday, October 29: Replace driveway access ramps and begin paving driveway aprons.
- Friday, October 30: Continue paving driveway aprons.

Please note that this schedule is tentative and may change depending on how the work progresses.

Residents should plan for no driveway access beginning Monday morning through Thursday afternoon, when driveway ramps are expected to be put back in place. Driveway access will be temporarily restricted again when individual driveway aprons are paved. We will provide additional information regarding the driveway apron paving schedule as the work gets closer next week.

Thank you for your patience, cooperation, and understanding throughout this project!
If you have any questions or concerns regarding the project, please contact:

Mike Nevinger
Project Manager
585-794-0829
mike@rocearthinc.com